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SUMMARY: 

 

The California Department of Transportation (Department) is presenting this item to provide the status 

of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 

2009-10 and FY 2010-11. 

 

In FY 2009-10, the Commission voted 398 state-administered State Transportation Improvement 

Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 

projects on the State Highway System.  As of July 12, 2011, 392 projects totaling $1.7 billion have been 

awarded. 

 

In FY 2010-11, the Commission has voted 322 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of July 12, 2011, 250 projects totaling $1.3 billion have been 

awarded. 

 

 

BACKGROUND: 

 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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“Caltrans improves mobility across California” 

FY 2009-10 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $54,250 33 0 $44,935 0 31 33 

October 2009 32 $211,900 32 0 $163,575 0 22 25 

December 2009 21 $71,742 21 0 $45,242 0 12 19 

January 2010 52 $285,606 52 0 $186,609 0 24 37 

February 2010 33 $85,149 32 0 $57,448 1 22 26 

April 2010 69 $523,107 69 0 $394,344 0 37 43 

May 2010 66 $507,942 65 0 $410,407 1 24 36 

June 2010 69 $408,635 65 0 $307,238 4 16 44 

TOTAL 398 $2,397,652 392 0 $1,778,435 6 206 286 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 

FY 2010-11 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2010 82 $998,256 79 0 $759,864 3 57 71 

September 2010 10 $20,652 9 0 $16,719 1 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 36 0 $348,836 3 23 33 

March 2011 53 $100,728 40 0 $53,947 13 40 40 

May 2011 54 $67,952 29 1 $35,262 25 28 29 

June 2011 57 $879,655 30 0 $42,372 27 30 30 

TOTAL 322 $2,665,201 250 1 $1,371,306 72 198 233 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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“Caltrans improves mobility across California” 

FY 2009-10 Project Allocation Status 
 

Dist-

PPNO 

Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

03-6206 1C12U Sac-50 Widen Ramps and 

bridges. 

24-Feb-10 31-Aug-11(1) $10,300  Bids opened 6/29/11. 

Pending Award.  

Delay to award due to 

processing of E-76 

authorization.  

03-6194 0A800 Sac-50 Replace PCC slab 

and grind PCC 

pavement. 

20-May-10  31-Aug-11(1) $11,900 Bids opened 6/21/11. 

Pending Award. 

CTC directed the 

Department at the January 

meeting to re-advertise and 

re-bid.  

07-2808A 2159CO LA-5 Widen and realign 

freeway with PCC 

and widen CIP PS 

Concrete Bridges. 

30-Jun-10 31-Dec-11(2) $50,056 Bids opened 5/12/11. 

Pending Award. 

Delay to award is due to 

Right of Way issues.  

03-6683 0A931 Sac-80 Replace PCCP, 

place HMA, widen 

bridges and 

construct 

soundwalls. 

8-Oct-10 31-Aug-11(3) $95,000 Delay to award is due to 

Right of Way issues.  

03-6689 3797U1 Sac-80 Replace PCCP, 

place HMA, widen 

bridges and 

construct 

soundwalls. 

20-Jan-11 31-Jul-11 $65,000 Bids opened 6/15/11. 

Pending Award.  

 

04-0618F 2A790 SM-101 Install ramp 

metering. 

8-Oct-10 31-Oct-11(4) $9,526 Delay is due to RFP issues.  

07-3732 4L220 LA-1 Cold plane AC, 

place rubberized 

HMA and construct 

retaining wall. 

8-Oct-10 31-Oct-11(3) $3,222 Delay to Award is due to 

Right of Way issues.  

05-1973 0J320 SB-101 Upgrade pumping 

plant by replacing 

equipment and 

adding control 

room. 

20-Jan-11 31-Jul-11 $658 Advertise date 7/11/11. Bid  

opening date 8/10/11. 

Delay to award is due to the 

Department had to reject the 

bids, and re-advertise the 

project. 

A concurrent time extension 

has been requested. 

10-0021B 34042 Tuo-108 Realign highway 

and construct 

undercrossings.  

20-Jan-11 31-Jul-11 $29,935 Delay to award is due to 

Right of Way issues. A 

concurrent time extension 

has been requested.  

  

 

    (1) Extended deadline approved January 20, 2011 (Waiver 11-02) 

(2) Extended deadline approved January 20, 2011 (Waiver 11-03) 

(3) Extended deadline approved May 12, 2011 (Waiver 11-22) 

(4) Extended deadline approved June 23, 2011 (Waiver 11-40) 

 

 


